

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 2nd QUARTER, CY 2019**

Province: **NUEVA ECJIA**
Municipality: **LICAB**

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extension, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Per Family Payment -Philhealth Fund	Licab, Nueva Ecija	11,110.46	02/13/19	12/31/19	72.57%	8,062.36		on-going
Maternal Care Package -Philhealth Fund	Licab, Nueva Ecija	313,181.10	01/03/19	12/31/19	24.21%	75,823.00		on-going
Newborn Care Package -Philhealth Fund	Licab, Nueva Ecija	82,261.45	01/03/19	12/31/19	46.44%	38,206.00		on-going
Material Recovery Facility (DENR-EMB)	Licab, Nueva Ecija	270,000.00			0.00%			no available lot for the purpose -(for implementation)
Construction of BHS-Aquino	Licab, Nueva Ecija	1,500,000.00	06/06/18	08/31/19	99.45%	1,491,813.76		completed
DOLE RO3 (livelihood project -meat processing & packaging	Licab, Nueva Ecija	200,000.00	06/27/19	10/31/19	0.00%			in process

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


ANGELITO E. PENZON
Municipal/Budget Officer


LORNA M. NINIO
Acting Municipal Accountant


EUFEMIA D. DOMINGA
Municipal Mayor