

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES  
FOR THE 3rd QUARTER, CY 2019

Province: NUEVA ECJA  
Municipality: LICAB

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extension, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Per Family Payment -Philhealth Fund	Licab, Nueva Ecja	11,110.46	02/13/19	12/31/19	88.59%	9,842.82		on-going
Maternal Care Package -Philhealth Fund	Licab, Nueva Ecja	428,181.10	01/03/19	12/31/19	54.32%	232,609.18		on-going
Newborn Care Package -Philhealth Fund	Licab, Nueva Ecja	88,811.45	01/03/19	12/31/19	65.54%	58,206.00		on-going
Subdermal Contraceptive Implant Package -Philhealth Fund	Licab, Nueva Ecja	3,000.00	09/04/19	12/31/19	0.00%			in process
Material Recovery Facility (DENR-EMB)	Licab, Nueva Ecja	270,000.00	-	-	-			no available lot for the purpose -(for implementation)
DOLE RO3 (livelihood project -meat processing & packaging	Licab, Nueva Ecja	200,000.00	06/27/19	10/31/19	5.24%	10,480.00		on-going
Concreting of Suba Road	San Juan, Licab, Nueva Ecja	5,000,000.00	07/23/19	12/20/19	99.92%	4,996,235.00		completed

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
ANGELITO E. PENZON  
Municipal Budget Officer

  
LORNA M. TINIO  
Acting Municipal Accountant

  
EUFEMIA D. DOMINGO  
Municipal Mayor